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|I0M International Organization for Migration
OIM Organisation Internationale pour les Migrations
OIM Organizacion Internacional para las Migraciones

REQUEST FOR QUOTATION (RFQ)
AND
GENERAL INSTRUCTION TO CONTRACTORS (GIC)

To : Eligible Contractors

Project : Construction of a CT scan room in Ghat hospital
Ref. No.: RFQ-LY22-016

Date : 17/01/2022

The International Organization for Migration (IOM) is an intergovernmental organization
established in 1951 and is committed to the principle that humane and orderly migration benefits
both migrants and society.

In the framework of MRRM activity in Ghat for Construction of CT scan room in Ghat hospital
IOM invites interested eligible Contractors to submit Quotations for the Construction of a CT scan
room in Ghat hospital.

Kindly note relevant details below:

1. Site visit is scheduled on Thursday , 27/01/2022, at: 10:00, for the site visit is mandatory and
failure to attend will be ground for disqualification and for any technical queries, please getin
touch with Engineers:

Alnaas Mohammed — 091 369 6625
Hussin Aboulgassim — 092 514 3348

- Deadline of RFQ : 01/02/2022.

- Bid offer currency: USD

- Submission of bid: by email (signed and stamped) to iomlibyaproposal@iom.int

IOM reserves the right to accept or reject any quotations, and to cancel the procurement process and
reject all quotations at any time prior to award of Purchase Order or Contract, without thereby
incurring any liability to the affected Contractor/s or any obligation to inform the affected
Contractor/s of the ground for the IOM’s action.

Very truly yours,
IOM LIBYA PROCUREMENT

IOM is encouraging companies to use recycled materials or materials coming from sustainable
resources or produced using a technology that has lower ecological footprints.



GENERAL INSTRUCTION TO CONTRACTORS (GIC)

Description of Works

IOM request prospective Contractors to submit quotation for the implementation of
RRM Community based activity Ghat Hospital construction of CT Scan Room.

Corrupt, Fraudulent and Coercive Practices

IOM requires that all IOM Staff, contractors, manufacturers, suppliers or distributors,
observe the highest stand of ethics during the procurement and execution of all contracts.
IOM shall reject any proposal put forward by contractors, or where applicable terminate their
contract, if it is determined that they have engaged in corrupt, fraudulent, collusive or
coercive practices. In pursuance of this policy, IOM defines for purposes of this paragraph
the terms set forth below as follows:

Corrupt practice means the offering, giving, receiving or soliciting, directly or
indirectly, of any thing of value to influence the action of the Procuring/Contracting
Entity in the procurement process or in contract execution;

Fraudulent practice is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, the Procuring/Contracting
Entity in the procurement process or the execution of a contract, to obtain a financial
gain or other benefit to avoid an obligation;

Collusive practice is an undisclosed arrangement between two or more contractors
designed to artificially alter the results of the tender procedure to obtain a financial gain
or other benefit;

Coercive practice is impairing or harming, or threatening to impair or harm, directly or
indirectly, any participant in the tender process to influence improperly its activities in
a procurement process, or affect the execution of a contract

Conflict of Interest

A contractor found to have a conflicting interest to another contractor or in relation with the
Procurement Entity shall be disqualified from participating in a tender. A contractor may be
considered to have conflicting interest under any of the circumstances set forth below:

A Contractor has controlling shareholders in common with another contractor;

A Contractor receives or has received any direct or indirect subsidy from another
Contractor;



A Contractor has the same representative as that of another Contractor for purpose of
this quotation;

A Contractor has a relationship, directly or through their parties, that puts them in a
position to have access to information about or influence on the Quotation of another
or influence the decision of the Mission/procuring Entity regarding this Quotation
process;

A Contractor who participated as a consultant in the preparation of the design or
technical specifications of the Goods and related services that are subject of the
quotation.

Eligible Contractor

Only Contractors that are determined eligible shall be considered for award. The Contractor
shall fill up and submit the standard IOM Vendor Information Sheet (VIS) (Annex C) to
establish the Contractor’s eligibility together with the Quotation. To qualify for award of the
Contract, bidders shall meet the following minimum qualifying criteria

(a)
(b)

(©)

(d)

(e)

annual volume of construction work of at least

experience as prime contractor in the construction of at least 7wo works of a nature
and complexity equivalent to the Works over the last three years, to comply with this
requirement, cost of works cited should be at least equivalent to of the estimated
project cost and should be at least 70 percent complete;

proposals for the timely acquisition (own, lease, hire, etc.) of the essential equipment
listed in the Qualification Information;

a Contract Manager with Five years’ experience in works of an equivalent nature and
volume, including no less than three years as Manager; and

liquid assets and/or credit facilities, net of other contractual commitments and
exclusive of any advance payments which may be made under the Contract, is no less
than .

Cost of Quotation Preparation

The Contractor shall bear all costs associated with the preparation and submission of his
Quotation and IOM will not in any case be responsible and liable for the cost incurred.

Errors, omissions, inaccuracies, variations and clarification in the Quotation
Documents

The documents and forms requested for the purpose of soliciting Quotations shall form part of
the Contract; hence care should be taken in completing these documents.



Contractors shall not be entitled to base any claims on errors, omissions, or inaccuracies made
in the Quotation Documents. Contractors requiring any clarifications on the content of this
document may notify the IOM through email iomlibyaproposal@iom.int on or before 29
January 2022.

IOM will respond to any request for clarification received on or before 3 days prior
submission. Copies of the response including description of the clarification will be given to
all Contractors through IOM Libya Website, without identifying the source of the inquiry.

7.  Confidentiality and Non-Disclosure

All information given in writing to or verbally shared with the Contractor in connection with
this General Instruction is to be treated as strictly confidential. The Contractor shall not share or
invoke such information to any third party without the prior written approval of IOM. This
obligation shall continue after the procurement process has been completed whether or not the
Contractor is successful.

8. I0OM’s Right to Accept any Quotation and to Reject any and all Quotations

IOM reserves the right to accept or reject any Quotation, and to cancel the procurement
process and reject all quotations submitted, at any time prior to award of contract, with out
thereby incurring any liability to the affected Contractor or Contractors or any obligation to
inform the affected Contractor or Contractors of the ground for the IOM’s action.

9. Requirements
9.1 Quotation Documents

The following shall constitute the Quotation Documents to be submitted by the
Contractors:

1.) Quotation Form (Annex A)

2.) Bill of Quantities Form (Annex B)

3.) Vendor Information Sheet Form (Annex C)

4.) Construction Schedule Form (Annex D)

5.) Key Supervisory Staff Schedule Form (Annex E)
6.) Equipment Schedule Form (Annex F)

7.) Plans and Specifications (Annex G)

8.) Pro forma Contract (Annex H)

Contractors are required to use the forms provided as Annexes in this document.

Failing to provide documents may cause Contractor’s proposal to be declared as
ineligible.

9.2 Quotation Form



10.

11.

9.3

9.4

The Quotation Form (Annex A) and other required documents shall be duly signed and
accomplished electronically. Any correction made to the prices, rates or to any other
information shall be rewritten in electronically or indelible ink and initialed by the
person signing the Quotation Form.

The language of the Quotations shall be in English, and prices shall be quoted in USD,
exclusive of VAT.

Prices quoted by the Contractor shall be fixed during the Contractors performance of
the contract and shall not be subjected to price escalation and variation on any account,
unless otherwise approved by IOM. A submitted Quotation with an adjustable price
quotation will be treated as non-responsive and will be rejected.

Validity of Quotation Price

Quotation shall remain valid for 45 calendar days after the deadline for quotation
submission

In exceptional circumstances, prior to expiry of the period of validity of quotations,
IOM may request that the contractors extend the period of validity for a specified
additional period. The request and the response thereto shall be made in writing. A
contractor agreeing to the request will not be required or permitted to modify its
quotation.

Documents Establishing Contractor’s Eligibility and Qualification

The Contractor shall furnish, as part of its quotation, documents establishing the
Contractors’ eligibility to submit quotation and its qualifications to perform the contract
if its quotation is accepted. The IOM’s standard Vendors Information Sheet shall be
used for this purpose (Annex C). The documentary evidence of the Contractor’s
qualifications to perform the contract if its quotation is accepted shall be established
to IOM’s satisfaction:

(a) that the Contractor has the financial and technical capacity and track record
necessary to perform the contract;
(b) that the Contractor meets other qualification criteria.

Submission of Quotations

Quotation must be submitted electronically supported with the Quotation Documents as stated
in item 9.1 (Quotation Documents) and shall be addressed to /OM Libya Proposal at
iomlibyaproposal@iom.int

Quotation shall be submitted by email to the above address on or before 01/02/2022. Late
Quotations will not be accepted.

Opening of Quotations



12.

13.

14.

15.

The opening of Quotations shall be carried out by IOM Procurement Team. IOM Libya
Procurement Team will share only the technical proposal of the contactors who attended the site
visit for technical evaluation.

Acceptance of Quotations

IOM is not bound to take an immediate decision on the acceptability or unacceptability of
Quotations at the time of their opening.

Rejection of Quotations
Quotation can be rejected for the following reasons:

(a) the Quotation is not presented in accordance with this General Instruction;

(b) the Quotation Form or any document which is part of the Quotation Document is not
signed,

(c) The Contractor is currently under list of blacklisted Contractors;

(d) The Contractor has either rejected or not completed any IOM projects in accordance
with the IOM minimum requirements or in expected timeframe;

(e) the Contractor offer imposes certain basic conditions unacceptable to IOM; and

(f) Contractors do not attend the mandatory site visit.

IOM is not bound to accept any offer received and reserves the right to waive any minor
defect in an offer, provided, however, that such minor defect (i) does not modify the
substance of the offer and (ii) does not change the relative ranking of the Contractors.

Evaluation of Quotations
IOM shall evaluate and compare the Quotations on the basis of the following:

(a) Completeness and responsiveness of the documents mentioned in 9.1

(b) Contractors technical and financial capacity to perform the Contract

(c) Compliance with construction schedule and viable methodology offered.
(d) Compliance with technical specifications.

(e) Contractors’ availability and capacity of equipments;

(f) Price

Arithmetical errors will be corrected on the following basis. If there is a discrepancy
between the unit price and the total price that is obtained by multiplying the unit price and
quantity, the unit price shall prevail, and the total price shall be corrected. If the Contractor
does not accept the correction of the errors, its Quotation will be rejected. If there is a
discrepancy between words and figures, the amount in words will prevail.

Post Qualification

Prior to award, post-qualification will be carried out by IOM to further determine the selected
Contractor’s technical and financial capability to perform the contract. IOM shall verify and



16.

17.

18.

19.

20.

21.

validate any documents/information submitted and shall conduct ocular inspection of the
office, plant and equipment and previous projects.

Award of Contract

The Contractor that has submitted the lowest evaluated Price, substantially responsive to the
requirements of this General Instruction and who has been determined to be qualified to
perform the contract shall be selected and awarded the contract.

IOM shall notify the selected Contractor through a Notice of Award. IOM shall also notify in
writing, the other Contractors who were not selected without disclosing the reason for
rejection.

Delivery Site and Period of Delivery
The works shall be done in Ghat city at Ghat Hospital

The Works must be completed within agreed timeframe and works shall start after five days
upon receipt of the Notice of Award (NoA).

Liquidated Damages

If the Contractor fails to deliver the works within the completion period specified in Clause
17 above, a penalty payment of 0.1% of the cost of unfinished Works for every day of
breach of completion schedule will be requested.

Payment
Payment shall be made only upon IOM’s acceptance of the Works, and upon IOM’s receipt
of invoice.

Retention Money

There will be retention of 5% of each payment, as security for the quality of workmanship,
conformance with plans and specifications, and third-party liabilities. Notwithstanding the
provisions of the Contract, the 5% retention shall be released after the Contractor has
complied with the requirements of the Certificate of Final Acceptance and the warranty
period.

Settlement of Dispute
The United Nations Commission on International Trade Law (UNCITRAL) arbitration

rules will apply for any dispute, controversy or claim that will arise in relation to the
procurement process.



Annex A

QUOTATION FORM

Date

To

Having examined the General Instruction for the Construction of /insert description of
works]., the receipt of which is hereby duly acknowledge, I, representing /name of
company]. offer to execute the requested works in conformity with the General Instruction
for the total Lump Sum amount of [total bid amount in words and figures and currencies]
in accordance with the Priced Bill of Quantities which is herewith attached and form part
of this Quotation.

I undertake if my offer is accepted, to deliver the Works in accordance with the Bill of
Quantities, delivery schedule, plans and specifications.

I agree to abide by this Quotation for the Validity Period specified in the General
Instruction which may be accepted at any time before the expiration of that period.

Until a formal contract is prepared and executed, this Quotation Form, together with your
Notice of Award shall constitute a binding agreement between us.

I hereby certify that this Quotation complies with the requirements stipulated in the General
Instruction.

Dated this day of 2022.

[signature over printed name] [in the capacity of]

Duly authorized to sign Quotation for and on behalf of
[name of company|




Annex B

BILL OF QUANTITIES

Ghat_construction of CT scan Room

Location:Ghat City. ‘

OTNTT
Price($) TOTAL
rice q
Price
P
Qry. UNIT . |
DESCRIPTION " . Material . Jlesl Olo )
AUl | Busgll and Material : £
Labours and Labours
=z n JLA})"

1 Demolition and preparation works ARV Jles! 1
11 Demolition and removal of buildings from limestone or brick, including foundations and transport of waste 6 M2 A oladsa! Jasg ollud)! Sl &raall Cshall o (Gazdl ! e Gl dly pan 11
' to public dumps , accordance to the instructions of the supervising engineer. 8l okigall olaglar) Tads s gond! LIl !

Dlsmantl.lng and removmg water pipes of d|ffer»ent diameters forlthe |nt.errTaI dnnklng'water r{1etwork and . 255 olionlog ALl ot olus St p) Akl gl ol ety Al
.1.2  |accessories, and preparing the place according to the technical principles and instructions of the 20 Lin.M Gl il . wl JanoSl w K 1.2
supervising engineer. o 0 > =0
Cracking and removing the EXternal plaster layer that is not suitable for walls , and transferring waste and
13 preparing the place for new works according to the technical rules and instructions of the supervising 32 M2 OBl digiy wlalseall Jasg Jaslgal) dodlo sl dumliddl Aol ddds Aljly pnsS 13
' engineer. 8l odigall Solaglas &l JguoiU lads sasazdl JlasS ’
14 Cracking and removing the concrete floor of the external corridors and preparing and cleaning the place for 23 M2 JleeMW Ol &agiy Olakseall Jasg dammyl Olypal) sVl Bl s Al auss 14
' new works in accordance with the technical principles and the instructions of the supervising engineer B el pudigell Oladady duill JgoN i Basasdl :
15 Removal the aluminum windows and the metal windows protection, according to technical instructions 1 No @glodl fsg B widl Jadiog @lalag Dolesd! a9 pgu5 9aDI eholesd! Aljls ld 15

and supervisor engineer.

Bl oigoll Sladasy £l oSl G ciyjlinell Lo liall pubudy




Cleaning the site through and after the implementation of the work and transfer of waste to the landfills,

o clpngandl (IRl ] Olabseall J&5 ao JlasI duis dag 9 5Ll adgall il

1.6 48 M3 X 1.6
as instructed by the supervising engineer. Bl edigall Oladdad
2 Civil works dduall Jles! 2
Excavation of for foundations at any type of soil, rate including excavations for Ground Beams and oA Ja5g ¢ &yl Sl ya 3 § Lo b 19l (o £95 S 3 lioldl yad|
2.1 . . 44 M3 L ST A 21
removal of surplus to the dump area as directed by Engineer. RUP-NPERRTEIN|CHPW L ROVIER V-1 I |
22 |for o sl sllor e and re rom the i i sccontance o he el spectcatons. | 55 | w3 A Y o s o ey Sl g J o sl
' go¢ P or supp P 8l pudigall laakady duall Jgaodl aus 989 clgdiydy diliseall )
and Engineer's instructions.
23 Supply and cast plain concrete 20N/MM?, thickness 10 cm for prepare the foundation bases according to 16 M2 Aelga) dgll p93) o 10 oy 20/ 95 20 S dlg=b Lsle Bluys duaily g 23
' the dimensions, according to the technical specifications and the instructions of the supervising engineer. 3l Gudigall Oladasy dudll Jgsol 9 luoliadl o Ll :
) ) ) a0 po3) coun 15 chowwy 2a/398 25 S slgzls dale Bluys- dudidy )
Supply and cast plain concrete 25N/MM?, thickness 15 cm for for sidewalks and yard floors, and ¢ R Gt . “. P
24 |PupPlva pla N/MI ss 15 , v 10 M2 Slaskaly duidl JguoS Tas coatll biolgd Joss ol Bigusd o el dis| 2.4
foundation according to the specification and engineer instructions. - o
8 el edigall
Supply and implement reinforced concrete for foundation and beams with stress thresholds break W9 200 /5395 25 S Slgl D leudly delgdll pg3) doline by Cuog dygs
2.5 |25N/MM? and stress fracture 80kgm/m? according to the drwings and technical instructions of supervising 11 M3 Botinall duall Oliolgally- ilogusly Jashsl) lauds 3/ xS 80 duundy gk 2.5
engineer. Bl pudigall Oledady
Supply and work of concrete roads courses size 35 x 15 x 10 cm, the work of concrete mattress and fixing Cadiy Aileoys A3 Jos couw 10x15%35 olie diluys Gyl Wligs w0 Jasg g
2.6 |from the back with concrete and flesh separators bridges cement mortar according to technical regulations 17 Lin.M Al J oS T Caased)l ooy cilygapll Juolgd 29 Bzl Calsdl e 2.6
and instructions of the supervising engineer. el edigall Oladasy
) ) ) A9 ¢ 200/ 5355 30 S 3lgzl QlieYlg BoacHl g3l dorlus Loy Loy diysh
Supply and implement reinforced concrete for columns with stress thresholds break 30N/MM? and stress N p -
27 [UPPYandimp ' umns wi / 35 M3 otigl laglaly Btainall Elageully Wil G 3/ 025115 Ay get| 2.7

fracture 115kgm/m? according to the drwings and technical instructions of supervising engineer.

Bl




Supply and implement reinforced concrete for Ribbed Slabs (Hordi Roof Slab) with Clay Hollow Blocks

22 Gighall plasuinl 48 ja0 SUbD (o doluadl Byl (pe Chliasl i3y do)gs

2.8 |(Ajori Bricks) with stress thresholds break 25N/MM? according to the technical specifications and drawings 90 M2 etigadl Olaglaly daall Slaguoyly Jaslsdl o 200 / 3908 25 S Slg=ly 2.8
and instructions of the supervising engineer, and the price includes the upper concrete layer. Aoglall Byl dado Jodo yaudly (Bl
Supplying and pouring reinforced concrete for the floor of the CT room, with a thickness of 15 cm, with a o0 15 Soww (phaiiall posaill Sl A3)2 dud)l pg3) dline Lluoys o9 LS

2.9 [fracture stress of 25 Newtons / m 2, and reinforcing iron at a rate of 80 kg / m 3 according to the 30 M2 Bainall Olaolgal) i 3p/02S 80 Ay aluad dpd>=9 20/ (9 25 S 3lgz ) 2.9
specification and instructions of the supervising engineer. il udigall Olagdad Causg

095 (3:1) dulraw] & Clow §,80)l giawd | oy Jaslg> el y
21 Supply and construction of hollow concrete brick walls 20 cm thickness cement mortar (3: 1) consisting of 240 M2 055 3 1)‘ T 30 ZZS.;AJ\ J &j;w j :ﬁ ‘)A ifz;4i:)y 21
' 440 kg cement + 1 m3 sand, according to technical principles, as instructed by the supervising engineer. d TR e Fel BB o3 i & ‘)‘; ’
211 Supply and work plaster for the inside walls and ceilings with cement mortar. (3: 1) Consists of 440 kg 323 M2 025 440 (o 05 (3:1) L Aioss] Bgor I CaiawIly Jaslgol) duld Jasg dyyg) 211
' cement + 1 m3, according to the technical rules and instructions of the supervising engineer. 8 all edigal] Wladady duall JgrodU i 3Bpl+ G| !
Supply and work plaster for the walls and external facades of two layers, the first with a thickness of 15 dalsg @0 15 oy J99 oidubs (o il Cilgzlglly aslgl) duwld Jasg daygs

2.12 |mm and a mixture (1: 3) and the second layer of 350 kg cement + 580 kg limestone powder + 1170 kg sand 110 M2 1170 +@nl ! Gymmane 028 580 + Crowsl 02 350y &I daalally (32 1) 212

+ marble powder + pigments in the desired color. oglhall 9L Olie +as)l 8159 + Jay 25|
3 Painting WORKS bl Jlesl| 3
Supply and work for interior walls and ceilings with a normal preparatory face, and two sides of the Coxian (10 g9 (Sole Gz dargy Al Caiudlg Jaslgmel) oMb Jasg )s)

3.1 ]emulsion of paint white plastic, and the price includes the rubbing of old paint, and put the necessary 243 M2 b M Ogzmaall Josg ceardll lall el yadl Jadog oIl eliwddl olas 3.1
paste according to technical principles and instructions of the supervising engineer. 133 all Gukigall Oolaalaig &)l JgaoD
Supply and work of interior wall paint with a preparatory face of oil and two sides of matte oil paint, .

=0l Ol (ye ¢ =3l s dargy A dadl g 6 Q)¢

3.2 ]according to the sample, color and the approved texture, according to the technical regulations and 143 M2 ol 0les 0o g wiun ".s o ‘3-' T WI?J’J iifj “)y‘ 3.2
instructions of the supervisin T O ey & et B U

33 Supply and implementation of graphite works for exterior facades and entrances, according to the color 110 M2 oalolly gl Lipal Tindog ¢ Itodly dmylid] ilgrlsl cudlynd! ol iy iy 33

and texture sample approved by the supervising engineer.

Bl Gedigall (po adataall




Supply and installation of cement tiles for roofs, thickness of 20 mm, and the price includes skirts of the
same type of tiles with cement mortar consisting of 250 kg of cement, per cubic meter of sand, taking into

9 s 0 39 Jadip yaadly o0 20 Slos grlansdl giad LM (uS333 )5

4.1 M2 slel oyl po xSl ol ciaed oy 0955 Atkansel & gan I .
account the inclinations towards the gutters, according to the technical principles and the instructions of %0 e "Lai “w |' . J‘:‘U y R a,t;fjso‘yf 0555 4, el li:d N.-J‘ 41
the supervising engineer. 7 el e 3= srlpall ol o)
Supplying and installing Italian mosaic tiles 25 x 25 cm thickness 2.5 cm, with medium-sized marble pieces, Aaugio plsy oty @ 2.5 chowe puw 25 x25 JUasl 5Slg0 Db 8339 g3
4.2 |different qualities and colors, and installation with a 3 cm thickness mortar layer. With the approval of the 42 M2 digall sleie! go o3 hows Do Ay Condid! g cddlisee Olglly ilie gy ressl 4.2
sample by the supervising engineer. Bl pedigall U3 (0
43 Supply and installation of ceramic tiles for floors Spanish anti-slip first class according to specifications and 30 M2 Slasolgall b ol dps GYSW pile Qo] ©lud N el L CuS359 L)) 43
: technical assets and the adoption of the sample from the supervising engineer. 3l Gudigall pe Al slazely dudll Jgsoly .
Supply and installation of a marble table for the control room, measuring 400 x 70 x 3 cm, of the Italian vanl JUasyl gsill e 0w3XT0X400 Luliey (Sl 4852 093] plsy Agllo (S Ay
4.4 |type, Carrara white, with marble legs installed with all needed to finish the works ,according to the 4 Lin.m doall JgoI) o Joadl 503 3o SS9 ol g dralsy @Slsiy il go 8315 | 4.4
technical rules and the engineer’s instructions. Lodigall Slaglsg)
45 Supply and installation of marble thickness of 3 cm to sit,from the Italian type carrara white ornaments for 14 M2 &5 oo sl Jas Jolis yaudl 3815l Oldaddl 093 03 Shows plsy (Syig dygs 45
i windows,according to the technical assets and instructions of the supervising engineer. ’ ondigall Oladady il Jgaodly (pe bgllaall oluliold lads lldg 8)1,S Ll Sl :
el
46 Supplying and installing a 10 cm wide ceramic skirt, in accordance to the technical principles and the 73 Lin.m oedigall Oladady dudll Jgaod lads sy o 10 2ye haaliw 0139 aSyis Ay 46

5.1

instructions of the supervising engineer.

Supply and fix interior Swedish wood doors, with frame, constructed of 2 panel made of 20 mm medium
density fiber (MDF), stiles and rails from Swedish wood grade 1, including door lock with handle, approved
paints, and all required works.

13.8

M2

ol

S e i) 0 05K 5L J315 Gusadl sl (0 Dl S5 ygd
Loy ¢ dY1 domall gsgundl (sl (3o Oluady o)l3es (MDF) oo 20 A3US1 dlass gl
Aglhaall JlasYl grazg suaine SUlaag praddies QLI J28 €S §

5.1




Supplying and installing white PVC windows, according to the approved sample. The price includes all that

Jasdl 5 pble S dalds yaully Btodine Lize (30 (2 PVC o chilids (uS539 )5

5.2 [is nece.ss_ary for_the work to complete, in accordance to the technical principles and instructions of the 1.2 M2 il gl lodlais £l Jgnodl s cll3g 5.2
supervising engineer.
Supply.and installation of protective iron (laser blacksm.lthl_ng) th_lckness of 4 mm for the wmdows_ 2l i) Lt 3 oo 4 s &) 031 ) oo gk iS5 g’
5.3 Jaccording to the sample and the approved form, the price including frame and paints and all that is 1.2 M2 . R - N - 5.3
A s e ° ‘ o . o)l Jgrod! o Jand) 50 p3ble S5 blally CohloY) Malts yadly ¢ dosaall
necessary to do the work according to the technical principles and instructions of the supervising engineer R .
B inall pudigall Wladdady

<4 Supplying and installing premium aluminum strips for expansion joints, installed accordance with the 10 U JoodM s Sy oaill Jiolgd po3) lies 855 (3 powial¥l (po 715 (uS39 diyss 54
. in.m . . E

technical principles and instructions of the supervising engineer. Dl pudigall Olaglady doal)

s Supply and installation of suspended ceiling from almuinum panels (60x60) cm, as approved sample and - M2 (399 Boaiaall Ligall (ous 60*60 ) posigaldl ol po dilan Laiadl (Sy39 W95 -
’ according to technical specifications and engineer instructions. Bl edigall Olaalas) :
6 |Wwater and Sanitation works JUaedl sl s paly obuadl Jlos 6

61 Supply and installation of 3/4 "' P.P.R pipes, including fittings, and all necessary work in accordance with 30 Lin.m [FA) Joadl 94 o3b Lag Do gll Mol d4o5:3/4 i P.P.R spwlge Sy Lyg 61
’ the technical regulations and instructions of the supervising engineer. : Bl edigell Wladaiy duall d}.‘aSJU ’

62 [evenyhing needad o comptea hework n sccodance wit e techmclprmiles amd metmcsomsfthe || 1 | o e ey e ) g S50 g0l Sl ceSis 5]
' v ) _g A P princip L8 el il Wladaly duall Jgrod Uids Jodl 94 p3ble JSy i patll ol ’

supervising engineer.
7 waterproofing works Jyadl Jles! 7
Supplying and work a waterproofing layer of bitumen material (roll) according to the approved sample for el3g Buataedl Ll o ((J9) ) cogiudl Bl 3o dogho ) Ajle Ao Jos g gl

7.1 [roofs with a thickness of 4 mm, with skirting of no less than 30 cm (without a corresponding premium) 90 M2 o (3 plas 59dle gy Jouw 15 e J&5Y dble 8))9 Jos po oo 4 how @ww 7.1

accordance to the technical specifications, and the instructions of the supervising engineer. Bl pedigall Oladady doall Olaolgel)

72 Supplying and making an insulating layer of hot bitumen to paint the bases, screeds and column , 113 M2 By 9 Medl g delgall gas po3) (3Ll (regindl (o Ujle dad Josg dygd 79

accordance with the technical principles and the instructions of the supervising engineer.

8l ekigall Sladlais &l JgaodU lads saacYl




8 Electrical works 45LyeSII JesY) 8
Supply and laying copper electrical wires section 6mm2 insulated PVC PV 750 volts according to 5 3ed Bole Agian diye doypads 200 6 dalabie dulosd 8,50,gS sl o 9 iy
8.1 |international specifications with the removal of old and assembled on site, accordance with technical 100 Lin.m U3 Lgduln (. 3.3 tewlge dlaulgy dall 9 dralladl Clasolgall w58 750 8.1
regulations and instructions of the supervising engineer. L B uall putigall Wladad 9 40l JguoN Eudo &l g aslg=l
Supply and laying copper electrical wires section 4mmz2 insulated PVC PV 750 volts according to 6483 Boley Agsme dige Lynd 20 4 dalaio dasle AL yeS Il de g 499
8.2 |international specifications with the removal of old and assembled on site, accordance with technical 250 Lin.m J21s gdua (g, 3. twwlge Ay dall g dxalladl Olasolgall o <58 750 8.2
regulations and instructions of the supervising engineer. Bl edigell Oledad 9 &aall JgaoM Lids 3 g JaSlgadl]
Supplying and laying a copper electric cable 4 * 25 mm insulated with PVC and the price includes digging in & 58591 Mol yadly (o (3 (@) Boley Ugiae 00 25 *4 (gulod (334S B ey
all types of soil and concrete to a depth of no less than 80 cm and a width of 60 cm for laying the electric 45,6801 1Sl ed o 60 (256 9 0w 80 (e J&2 Y Goad Llusysly oAl gb;i e
8.3 |cables and laying them in PVC pipes with two layers of fine sand under and Over the cables with a 72 Lin.m SN @58 9 s el Jodl oy s g9 2o 0§ 3 00 el § Ladkeg 8.3
thickness of 15 cm for each layer, then laying strong concrete slabs, and laying a yellow ground electrical Ao QbyeS o Jad aub99 dugB Ailueys LML aupg @ didb S e 15 Showw)
slope tape along the cable duct, then backfilling. )l 8 BB Syma Jgbo Je slyie
Supply and installation of LED lighting fixture (60 * 60 cm) of original European quality, according to the . et g .
8.4 apgfo\\,/ed sample, and installedgon thge suspen(ded ceiling)accordging to theiechn[:cal pZincipIes angd 10 No Ll A9 Aol &gl &5 o LED ( o 60760) 35,01 5a<18 s 8.4
' i L ) pudigall Olaglad 9 duall W lids Glaedl Caiiudl e S35 9 Blasaaill ’
instructions of the supervising engineer. o Slarlad s 2l gl JeSigt
85 Supply and installation of original single internal switch first grade 16 amp to control the lighting units and 6 No B =y § S el 16 Jol Ay g\wi S350 Y15 by ke S5 9 Ayl 85
' the price including the installation of a power box P.V.C first class and everything necessary to work . Cdeadlsed bl Sy Jol 4200 P.V.C £bygS dude oS5 Jolis yaudl g ’
Supply and installation of original double electrical outlet first class 16 amp including land Price includin, ent : . . .
ge [PV gne. A ' ¢ & 12 No ol ol 2L Sl 16 51 A0 ool (3295 JrtS e Sy s 8.6
installation of a power box P.V.C first class and everything necessary to work . N S N .
- Jeall 5 o3l le SS9 ol A0 PV.C sbygS dde (S35
Supply and installation of a lighting circuit with a single switch including the extension of individual copper Jb @giae diype duwwloes £3,a0 I oo Salis (83,3 Tlie pe 8] 8,513 CuS)39 Ay
8.7 wires flexible insulated PVC PVC inside strong plastic pipes and buried inside the walls for three exits 4 No o 7)o O lldg Jaslgaell J5-1o d3g8uag dugd ASpiody paslge J-1s ERL RE) 8.7
according to the technical principles and instructions of the supervising engineer . B uall ubigall Olaalady duall JgoN
Supply and installation of air conditioners of 12000 BTU power inverter, including the switch, connection Lo 59 Juso g3l I3y el Mol 3@l cpialad 12 893 19 OlaSo uS)39 duygs
8.8 |wires, and all necessary works, according to the approved sample and the instructions of the supervising 4 No gl Olagdss 9 4l JguoM laab Baiinedl digadl Casumy 3 Jandl 50 a3y 8.8

engineer.

REEW]




Supply and installation of guiding signs painted by golden color according to the approved sample.for the

J31all 03 Baataal) Al o 510 O3 Aulaall sl Y log) 4S)59 dysd

8.9 A
room entrances , according to the supervising engineer’s instructions. No L B inall Gudigall Olaaladg Blaiasll Ll Caws C3yad1 83
Supply and installation of external wall lighting lantern first class of certified sample with LED 40 WATT and 9 ©l9 40 I Bustiae dixe (o Jof dzpd G > Belol Lugild CuS)5 9 yg
8.1 |the price including everything necessary to complete the work in accordance with technical regulations and No owkigall Oladas 9 &l Jgao b Jondl 543 ok b Sy WMo gl Jalie 2l 8.1
instructions of the supervising engineer RPN
811 Supply and installation of main distribution wall electricity distribution board with differential switch four No dayyl Gl gty lide g Bpdal) Audasle Ly sbyeS 2298 A>g) S5 9 AP 811
' poles 200 amp and price including spacers to feed lighting, Plugs and air conditioners . L OlaSally sl 9 81 &pdasd Juolgid! Jalds yaudl 9 el 200 olad] :
Supply and installation of warning lanterns above the entrances to the CT scane room, and the price N L. W N i
Mol lg alaiall 3l g 48 Slde el dyydod uilgd o,
8.12 [|includes everything necessary to complete the work according to the approved sample and the instructions No & ety QMT)W J'ff ’&,J: R ‘}T‘wil Mf;.":j j:f: 8.12
of the supervising engineer. o i T 2
Total COST in USD
NOTES/(In Arabic)
ALL THE CONSTRUCTION MATERIALS SHOULD BE BRAND NEW AND TESTED ACCORDING TO CONSTRUCTION WORKS R
1 Bl pedigall (e Baiang Bl 0955 O o Dilually sLaddl ol
SPECIFICATIONS BY TSE AND INSTRUCTION OF SITE ENGINEER. prigell oo Buains B 0555 Ol omg Dllly sLa 3150 gz
2 IN CASE OF ANY DIFFERENCE BETWEEN BoQ AND DESIGNS, THE INSTRUCTION OF SUPERVISOR ENGINEER WILL

PREVAIL.

o el puigall Silagda Bardas ias ¢ paobiatlly oleaSl Jghr o BN (ST 3529 Al 3
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Annex C

IOM

UN MIGRATION

VENDOR INFORMATION SHEET

Vendor No.
Internal to IOM

Registered Vendor Name*:

Other Names/Acronyms
Address*
House No
Street Name
ZIP/Postal Code*
City*
Region*
Country*

Contact Information

Company Tel/Mobile: Contact Person:
Company Email: Contact Person Position:
Company Website:
Industry Category*: 0100 - Commercial Vendors 0500 - International Organizations - Non-UN
0200 - National CSOs 0600 - UN entities
0300 - National Government Entities 0005 - Individual Consultant/Non-Staff
0400 - International CSOs
Notes
2 . A : All fields marked with * are mandatory. The form
Business Type*: Direct Producer/Manufacturing teriiiibiatiiondelih
Reseller/Distributor/Service Provider missing/incorrect o in the wrong format (esp, Zipcode).
[Vendor Name - should match IDs or registration
Provide Services/Goods Internationally* |:|Yes |:| No documents
Disability-inclusive* [Ives [ INot applicable 1 here e nsuffient space lease use the Other

Women-owned/controlled* At least 51% women-owned/controlled

Less than 51% women-owned/controlled
Not applicable

Product Categories (check all applicable)*

Agriculture, Livestock and Fisheries Fuels and Derivatives Legal and Investigation Power Supply and Electric
Chemicals Furniture Logistics and Warehousing Quality Control and Environment
Clothing and Luggage Hospitality, Events Media and Printing Security
Construction Insurances Medical, Drugs and Pharma Social and Humanitarian Services
Consultancy and Contracted Services IT and Communications NFIs — Household and Camps Tickets
Finance and Administration Land and Buildings Office Equipment and Supply Tools and Machinery
Food and Beverage Learning, Training and Recreation Personal Care Vehicles and Accessories
UNGM No. https://www.ungm.org/UNUser/Home
UN Partner Portal Reference https://www.unpartnerportal.or
Registration Date Main Country of Operations (dd-mmm-yyyy)
Licensing Auth./Type License No.: Reg. Date: Expiry Date:
For additional licenses, please use the Other Information Section dd-mmm-yyyy dd-mmm-yyyy

Partner Entities (indicate if there are other relevant business partner accounts already registered in IOM. Format: Account Number-Name )

Same entity registered in another office
Parent company
Subsidiaries/Branches

Other Information:




&|OM

UN MIGRATION

VENDOR INFORMATION SHEET
Section Il: Payment and Banking Information

Payment Details

Payment Method* :lBank Transfer |:|Check** I:lCash** I:lOthers**

Justification for Non-Bank Payment Method**

[Notes
Payment currency of the vendor MUST be clearly marked in order to avoid additional bank charges and/or delay in payments.

Non-bank payment methods require justification.

Bank Details (mandatory if Payment Method is via Bank Transfer):
Bank Name
Bldg and Street
City
Postal Code
Country
Bank Account Name
Bank Keys
Account Currency
Bank Account No.
*Depending on the country
Swift Code/BIC (accounts outside U.S.A.)
IBAN Number (mandatory for banks in Europe)
Clearing No. (CHF accounts in Switzerland)
ABA No. for ACH (USD accounts in U.S.A.)
Bank Branch Code

[Notes
|If there are multiple bank accounts, please add an extra sheet, and mark the default bank account. |

If awarded, please submit ID/Registration, signed IOM Supplier Code of Conduct and Proof of Banking Details to IOM

| hereby certify that the information above are true and correct. | am also authorizing IOM to validate all claims with concerned authorities.

Printed Name Signature

Position/Title Date




Annex D

CONSTRUCTION SCHEDULE

Duration in Weeks or Months
Activity Name 1 2 3 4 5 6 7 8

>
a
Z
o

== O |0 |Q|DN I[N N[ |W|N|—

0
1

Manpower Allocation &
Descriptions
Equipment Allocation &
Descriptions

The Contractor may use extra pages to furnish additional information or may use other
acceptable format to illustrate the construction schedule.

Contractors authorized signature over printed name

15



KEY SUPERVISORY STAFF SCHEDULE
(to be assigned for the proposed project)

Annex E

Name Position Yrs. w/ Qualificatio | Largest Years of
the Firm | n Cost Experienced

of Project On said
Handled Position

1

2

3

4

5

6

7

8

9

10

Attached CV if not yet attached at the eligibility documents submitted.

We hereby certify that the above key supervisory staff is available for use in the
execution of the contract.

Contractors authorized signature over printed name

16




EQUIPMENT SCHEDULE

Annex F

(to be used for the proposed project)

Type/description Capacity

Age

Condition/Location

—

O oo | O] | K| W N

—_
=)

—
—

Indicate if it is owned or to be leased.

We hereby certify that the above plant and equipment are available for use in the

execution of the contract.

Contractors authorized signature over printed name

17



Annex G
PLANS AND SPECIFICATIONS

[Insert here copy of Plans and Specifications or can be issued on separate volume]

18



Annex H

**This is a template Contract for Construction Works and may need to be modified according
to the specific requirements of the Mission. As per I0OM policy, all Contracts must be
reviewed/approved by Legal Services prior to signing.

**If subcontracting, please check the donor agreement for any donor requirement regarding a

subcontract. (i.e. use of donor’s logo, reporting requirements, anti-corruption clause or any
particular provision to be inserted in a subcontract etc.)

FPU.SF 19.19

IOM  office-specific
Ref. No.: XXXXX
IOM  Project code:
XXXXX

LEG
Approval/Checklist
Code: XXXXX

Construction Contract

This Contract is entered into between the International Organization for Migration (“IOM” or
“the Organization”) of [address| and [name of company| (the “Contractor”) of [address], in
[country] on [date].

1. Introduction and Integral Documents

1.1 The Organization intends to engage the services of [company’s name] for the construction
[name of project and project code/ WBS Element] located at [address] (the “Works”). The
Works are what the Contract requires the Contractor to construct, install and turn over to
IOM, as defined in the plans, specifications and BoQ).

1.2 The following documents form part of this Contract and are attached as Annexes:
[add/delete as necessary]

A) Detailed Instruction to Bidders dated [insert date/, with annexed Scope of
Work, Technical Specifications, Drawings, and General Conditions of Tender;

B) Bid Form including Contractor's firm and final proposal/bid dated [insert date],
with detailed Bill of Quantities (BoQ) and unit cost;

C) Approved Work Schedule;

D) Accepted Notice of Award (NoA);

20



1.3

1.4

1.5

1.6

2.2

23

3.2

3.3

4.1

4.2

E) Payment Schedule.
Any other Project documentation, agreed and signed by both Parties during the
implementation of this Contract, shall form part of this Contract.
All correspondence, instructions, notes and other communications relating in any way to
the performance of this Contract will be in the English language. The English language
version of the Contract will at all times be the version of the Contract which binds the
Parties. Translations of the Contract into languages other than English may be prepared for
working purposes but will have no legally binding effect on the Parties.
If either Party finds any discrepancy or ambiguity in this Contract, that Party must notify
the other Party in writing. The Parties agree to consult with each other to attempt to resolve
the discrepancy or ambiguity.
Unless otherwise advised by IOM in writing, all Project reports and other issues arising
under this Contract shall be addressed to the Organization’s designated Chief of Mission/
Contract signatory.

Scope of Work

The Contractor shall furnish all the necessary materials, tools and equipment, labor,
supervision, and other services, for the satisfactory and timely completion of the Works in
accordance with this Contract.

Only the Organization may approve any changes, modifications, deviations, and
substitutions, in the Scope of Work in accordance with Article 7 (Work Variation).

The Organization reserves the right to supply any materials, equipment, or resources, and
to delete or reduce any work item, whether in whole or in part and update Annexes as
necessary and a reduced Contract Price shall be agreed.

Contract Price

The total Contract Price shall be [currency] [insert figure] (insert amount of money in
words + currency in words) only inclusive of all applicable fees, taxes and permits that
may be imposed by any Government entity in connection with the execution, completion,
and turnover of the Works pursuant to this Contract.

The Contract Price and unit prices as outlined in Annex B shall be binding and shall not be
altered in any event. The Contract Price will be modified only in cases of Organization-
approved work variations and Organization-supplied materials as outlined in Articles 2.2
and 2.3 of this Contract and shall be reflected in writing.

The liability of the Organization to the Contractor is STRICTLY LIMITED to the Contract
Price outlined in Article 3.1, regardless of any increase in wage or labor cost or fluctuation
in the cost of materials and equipment, occurring at any time. The Contractor shall be
liable for its under-estimation of the requirements of this Contract, inflation or currency
devaluation, if any.

Manner of Payment
Payments for Works will be done in installments in accordance with the Payment Schedule
at Annex E.

Contractor’s Progress Claims shall be submitted to and certified by Organization’s
appointed Project Manager who will verify the value of the work with regard to the value

21



43

4.4

4.5

4.6

4.7

52

5.3

of the quantities of items completed in the Bill of Quantities. The Contractor shall submit

all Progress Claims with the following attachments:

4.2.1 Updated Financial Statement of the Project;

4.2.2 Statement of Completed Works;

4.2.3 Progress Photos; and

4.2.4 Contractor's Sales Invoice.

Within seven (7) calendar days of Contractor’s submission of the Progress Claims and

Statement of Completed Works and all required attachments to the Project Manager, the

Project Manager shall evaluate the said Project Claim(s). Evaluated and approved Progress

Claims shall be due and payable within ten (10) working days from date of approval of

Progress Claim. During this period of evaluation and processing of payments, the

Contractor shall continue progress of the work in accordance with the Approved Work

Schedule.

Any progress payment/s made by the Organization does not imply nor signify acceptance

of any portion of the accomplished work and does not waive the Organization’s right to

enforce Contractor's warranty as provided in this Contract, nor to enforce penalties for
delay.

The Contractor can only submit the final Progress Claim as per the Payment Schedule when

the Contractor has satisfactorily completed and submitted:

4.5.1  All works, including Work Variation Orders, as stipulated in the Annexed
documents;

4.5.2  Rectification of all reported non-conforming works;

4.5.3 Completed demobilization and clean-up of site;

4.5.4  Applicable materials and work test certificate/s;

4.5.5 Approval duly signed by the Project Manager and by Contractor’s authorized
representative that the Work is completed in accordance with drawings and
specifications and in compliance with applicable laws, rules and regulations of the
local and/or national government of the location where the Project is to be
implemented;

4.5.6  Applicable warranty certificate as per Article 15 of this Contract.

A Certificate of Provisional Acceptance of the Work shall be issued by the Organization

when each of the requirements under Article 4.5 have been fulfilled to its satisfaction.

A Certificate of Final Acceptance shall be issued by the Organization twelve months after

the date a Certificate of Provisional Acceptance of the Work is issued provided that any

works required during the warranty period have been completed to its satisfaction.

Completion Period

The Contractor shall mobilize all necessary and appropriate resources and coordinate all
work activities with the Organization to ensure commencement of the Work on /date/ and
completion and turn-over of the Work to the Organization by [date].

Where the Contractor is unable to complete the Work by the date specified in 5.1, the
Contractor may request a time extension in writing explaining the reasons for the delay.

The Organization shall not approve requests for time extension for reasons such as but not

limited to:

5.3.1 Project location, conditions and restrictions identified during time of tender and
award of the Contract;

22



54

6.1

6.2

6.3

6.4

6.5

532 Normal weather and climatic conditions prevailing at site location;

5.3.3. Logistics, implementation, coordination problems and other reasons within the
control of the Contractor;

534 Financial, operational and labor difficulties of the Contractor or any of its sub-
Contractor/s or suppliet/s;

5.3.5 Any required rectification of non-conforming work items;

5.3.6 Nature and condition of terrain.

The Organization may approve Contractor’s request for time extension caused by any of
the following:

54.1 Force Majeure as described in Article 26;

542 Approved Work Variation Order/s requiring additional time for completion by
the Contractor, as agreed between the Parties;

543 Organization’s failure to make timely payments;

544 The requested extension shall not exceed the duration of the work stoppage or

delay caused by the foregoing.
5.5 If the Organization does not approve the requested extension, the Contractor shall be
liable to the Organization for liquidated damages equivalent to one-tenth of one percent
(0.1%) of the total Contract Price for each day of delay until the whole Works are completed
and accepted by the Organization.

Work Schedule

Within the timeframe specified in the NoA and no later than the date of signature of this
Contract, the Contractor shall submit to IOM a Work Schedule showing the order and
timing for all the activities in the Works.

The Contractor shall submit an updated Work Schedule as and when requested by the
Organization or its Project Manager.

The Contractor shall notify the Organization/Project Manager of any proposed change in
the Work Schedule. Any change shall be subject to prior written approval by the
Organization. The Contractor shall also submit to the Project Manager for approval a
revised schedule within seven (7) calendar days from the date of proposing the change.

If at any time the Organization deems that Contractor’s actual progress is inadequate to
meet the requirements of this Contract, the Organization may notify the Contractor to
take such steps as may be necessary to improve its progress. If after a reasonable period,
as determined by the Organization, the Contractor still does not improve its performance,
the Organization may require an increase in Contractor’s labor force, the number of
shifts, workdays per week, overtime hours, amount of equipment, or require expedited
shipment of equipment and materials, all at the Contractor’s cost and without additional
cost to the Organization.

If at any time the Contractor’s labour force is inactive due to unpaid wages, the
Contractor shall be liable to the Organization for liquidated damages equivalent to one-
tenth of one percent (0.1%) of the total Contract Price for each day of work stoppage
until the entire labour force resumes work on the Project. This penalty shall be applied
independently of any other sanction or penalty allowed for in this Contract.

23



7.2.

7.3
7.4

8.2

8.3

8.4

9.2

9.3

9.4

10.

Work Variation

At any time during the implementation and execution of this Project, the Organization
reserves the right to request any alteration in any aspect of the work, as deemed necessary
or appropriate by the Organization in the best interest of the Project.

Alterations and/or modifications, whether additive or deductive, shall be conveyed to the
Contractor in the form of a Work Variation Order duly approved and signed by the
Organization or its authorized representative. The Contractor shall immediately
implement any Work Variation Order issued by the Organization.

All variations shall be included in an updated Work Schedule.

If any work in the Variation corresponds with an item description in the BoQ, the rate in
the BoQ shall be used to calculate the value of the variation. In other cases, the cost of
such Work Variation Order shall be evaluated and compensated as agreed between the
Parties. The Organization may request the Contractor to provide a quotation for the cost
of the variation.

Bank Guarantee for Advance Payment (if applicable)

The Contractor shall, within the timeframe specified in the NoA and no later than the date
of signature of this Contract, furnish the Organization with an Unconditional Bank
Guarantee in the amount equivalent to /percentage/ of the Contract Price.

The Bank Guarantee shall be in a form and by a bank acceptable to IOM in an amount
and currency equal to the advance payment.

The amount of the Bank Guarantee shall not be construed as the limit of the Contractor’s
liability to the Organization in any event.

The Bank Guarantee shall be effective from the date of the release of cash advance as per
Article 4.1 of this Contract until the date of the provisional acceptance as per Article 4.6.

Performance Security (applicable where the contract price is over USD 250,000)

The Contractor shall, within the timeframe specified in the NoA, furnish the Organization
with a Performance Bond in the amount equivalent to ten percent (10%) of the Contract
Price, to be issued by a reputable bank or surety company in a form acceptable to IOM.

The Performance Bond shall serve as the guarantee for the Contractor’s faithful
performance and compliance with the terms and conditions of this Contract.

The amount of the Performance Bond shall not be construed as the limit of the
Contractor’s liability to the Organization in any event.

The Performance Bond shall be effective from the date of commencement of works until
the date of final acceptance as per Article 4.7.

Retention
An amount equivalent to ten percent (5%) of the Contract Price shall be retained by the
Organization to be used for repairs or reconstruction of defective works due to poor
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11.
11.1

11.2

11.3

11.4

11.5

11.6

12.
12.1

workmanship and/or inferior quality of material used which are discovered within a
period of 12 months from the date of issuance of the Certificate of Provisional
Acceptance as per Article 4.6.

Contractor’s Responsibility

All Government permits and licenses required for the execution of the Works under this
Contract shall be obtained prior to the commencement of the Works and paid for by the
Contractor.

The Contractor shall comply with local and national building regulations imposed by
appropriate Government agencies, and shall keep the Organization indemnified against
all fines, penalties and losses incurred by reason of any breach of this clause.

The Contractor shall assume full responsibility for the Works under this Contract until its
final acceptance by the Organization as per Article 4.7. The Contractor shall have entire
control and supervision of the Works and services herein agreed upon and shall be solely
liable for the salaries, wages and other employment benefits of all employees and sub-
contractors. Should the Contractor breach this clause, the Organization has the right to
proceed against the Performance Bond or Bank Guarantee or to use the 10% retention,
without prejudice to demanding direct reimbursement from the Contractor in the event
that the amount of the Performance Bond, Bank Guarantee or retention amount is
insufficient.

The Contractor shall be responsible for the safety of all activities on the Site and for
ensuring that relevant occupational health and safety laws and regulations are followed.

The Contractor shall be solely and fully accountable for ANY claim for losses, liabilities,
injuries, or damages arising out of or in connection with the work done or to be
performed under this Contract including but not limited to any accident or injury of any
of its employees or sub-contractors during the term of this Contract, or for any injury to
any person or damages or loss of properties arising from the construction or any act or
omission of the Contractor or anyone in its employment, or its subcontractors.

The Contractor shall comply with local laws on wages and such other labor laws
including all other laws, orders, regulations of any Government authority in connection
with the Project.

The Contractor shall at all times defend, indemnify, and hold harmless IOM, its officers,
employees, and agents from and against all losses, costs, damages and expenses
(including legal fees and costs), claims, suits, proceedings, demands and liabilities of any
kind or nature to the extent arising out of or resulting from acts or omissions of the
Contractor or its employees, officers, agents or subcontractors, in the performance of this
Contract. IOM shall promptly notify the Contractor of any written claim, loss, or demand
for which the Contractor is responsible under this clause.

Inspection of Work

IOM reserves the right for itself and its representatives to inspect the Works, while in
progress, so as to give IOM the opportunity to reject the whole or any portion thereof,
which in the opinion of Organization’s representative is defective or substandard.
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12.2

13.
13.1

13.2

14.
14.1

14.2

14.3

15.
15.1

15.2

The Contractor shall allow the Project Manager and other IOM representatives to access
to the work site at any time.

Assignment of Contract and Subcontract

The Contractor shall not assign or subcontract the Contract or any work under this
Contract in part or all, unless agreed upon in writing in advance by the Organization. Any
subcontract entered into by the Contractor without approval in writing by the
Organization may be cause for termination of the Contract.

In certain exceptional circumstances by prior written approval of the Organization,
specific jobs and portions of the Work may be assigned to a subcontractor.
Notwithstanding the said written approval, the Contractor shall not be relieved of any
liability or obligation under this Contract nor shall it create any contractual relation
between the subcontractor and the Organization. The Contractor remains bound and
liable thereunder and it shall be directly responsible to the Organization for any faulty
performance under the subcontract. The subcontractor shall have no cause of action
against the Organization for any breach of the sub-contract.

Insurance

Without limiting the Contractor’s liability pursuant to Article 11 (Contractor’s

Responsibility), the following insurance cover is to be provided and maintained by the

Contractor for the entire period of the duration of this Contract:

14.1.1 third party liability for any one claim or series of claims arising out of any one
accident or event;

14.1.2 workmen’s compensation and/or employer’s liability insurance which complies
with applicable legislation;

14.1.3 automobile public liability and property damage insurance; and

14.1.4 cover against loss or damage to the Works and materials during the construction.

The amount of coverage for each type of insurance is to be in line with relevant industry

standards and in an amount acceptable to [OM.

Policies and certificates of insurance are to be provided to IOM prior to the commencement

of the Works.

Warranties

The Contractor represents and warrants that it is financially sound and duly licensed, with
the adequate labor/human resources, equipment and tools, competence, expertise and skills
necessary to carry out fully and satisfactorily, within the stipulated completion period, the
Works in accordance with this Contract.

The Contractor guarantees and warrants the performance and completion of the design and
construction work to the full and complete satisfaction of the Organization. The Contractor
remains responsible for the damages caused within one year from the date of
Organization’s provisional acceptance of the Work as per Article 4.6., on account of
defects in the construction, or the use of materials of inferior quality furnished by it, or due
to any violation of the terms of the Contract.
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15.3

15.4

15.5

15.6

15.7
15.8

In case of any defect in workmanship or materials, which may become apparent in the
course of construction, the Contractor shall, within seven (7) calendar days from the
Organization’s demand, at Contractor’s own cost and expense, remedy such portion of the
work done by the Contractor as in the opinion or judgment of the Organization is unsound,
incorrect or defective or not in accordance with the plans and specifications.

In case of Contractor’s default, failure or refusal to carry out such order to remove and
replace the unsound, incorrect or defective portion of the work, the Organization may
terminate this Contract and/or engage the services of other persons to carry out the same.
The Contractor shall bear all expenses arising there from or incidental thereto. The
Organization may require direct reimbursement for the cost of such action from the
Contractor, deduct the expenses from any amount due to the Contractor, or deduct the
amount from Performance Bond, the Bank Guarantee or ten percent (10%) retention.

If any defects or imperfections are discovered by the Organization and communicated to
the Contractor after provisional acceptance but prior to final acceptance of the Work due
to defective or improper workmanship and/or inferior quality of the material used, the
Contractor shall immediately correct such defects within a period of five (5) days of
receipt of written notice from the Organization. Where the Contractor fails to act within
this period, the Organization may engage the services of a third party to correct the defect
and hold the Contractor liable for the cost of such services. In such circumstances the
Contractor shall reimburse Organization the cost of such repair, with interest at two (2)
percent per month from the time such expenses were incurred until fully reimbursed. The
Performance Bond, Bank Guarantee and the ten (10) percent retention, if not yet released
at the time the said defects are found, may be used for this purpose.

The Contractor shall perform repair work with the utmost care and diligence to protect
existing facilities and prevent damage thereto. In the event that damage to existing
facilities is caused by such repairs, the Contractor shall repair such damage at its own
expense and to the Organization’s satisfaction and acceptance.

The above warranties survive the expiration or termination of this Contract.
The Contractor further warrants that:

a) In all circumstances it shall act in the best interests of IOM;

b) It shall comply with all applicable laws, ordinances, rules and regulations when
performing its obligations under this Contract;

¢) No official of IOM or any third party has received or will be offered by the Contractor
any direct or indirect benefit arising from the Contract or award thereof;

d) It has not misrepresented or concealed any material facts in the procuring of this
Contract;

e) All materials used are new, legally sourced and fit for their particular purpose;

f) No asbestos or any other health hazard materials (lead paints etc.) will be used in the
course of the construction;

g) The Contractor, its staff or shareholders have not previously been declared by IOM
ineligible to be awarded contracts by the IOM;

h) It shall abide by the highest ethical standards in the performance of this Contract, which
includes not engaging in any discriminatory or exploitative practice or practice
inconsistent with the rights set forth in the Convention on the Rights of the Child;
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i)

The remuneration of the Contractor under this Contract shall constitute the sole
remuneration in connection with this Contract. The Contractor shall not accept for its
own benefit any trade commission, discount or similar payment in connection with
activities pursuant to this Contract or the discharge of its obligations thereunder. The
Contractor shall ensure that any subcontractors, as well as the personnel and agents of
either of them, similarly, shall not receive any such additional remuneration.

15.9 The Contractor further warrants that:

16.

a)

f)

It shall take all appropriate measures to prevent actual, attempted or threatened sexual
exploitation or abuse (SEA) by its employees or any other persons engaged and
controlled by it to perform any activities under this Contract. In addition, it shall take
all appropriate measures to prohibit its employees or other persons engaged and
controlled by it from exchanging any money, goods, or services at their disposal under
this Contract, for sexual favours or activities.

It shall strongly discourage sexual relationships between its employees and IOM
beneficiaries, and between any other person engaged and controlled by it to perform
activities under this Agreement and IOM beneficiaries.

It shall take all appropriate measures to ensure that its employees or any other persons
engaged and controlled by it to perform any activities under this Contract do not engage
in sexual activity with children (persons under the age of 18) regardless of the age of
majority or age of consent locally. Mistaken belief regarding the age of a child is not a
defence. This prohibition shall not apply where the employee or other person engaged
and controlled by it to perform activities under this Contract is legally married to
someone under the age of 18 but over the age of majority or consent in their country of
citizenship.

It shall report all and any complaints or concerns regarding possible SEA by its
employees, any other persons engaged and controlled by it to perform any activities
under this Contract, or IOM personnel; and it shall take all appropriate measures to
ensure that its employees or any other persons engaged and controlled by it to perform
any activities under this Contract shall report to IOM and/or the Contractor any
complaints or concerns regarding possible SEA by its employees, any other persons
engaged and controlled by it to perform any activities under this Contract, or IOM
personnel.

It shall take all necessary measures to investigate allegations or suspicions of SEA and
take appropriate corrective action, including disciplinary action, against its employee
or any other person engaged and controlled by it to perform any activities under this
Contract who is found to have committed SEA.

Its failure to take preventive measures against SEA, to duly report any complaints or
concerns about SEA to IOM, to investigate allegations thereof, or to take corrective
action when SEA has occurred, shall constitute grounds for termination of this
Contract.

In the event of subcontracting approved by IOM in accordance with this Contract, it
shall receive a written confirmation from subcontractors that they accept the standards
above and shall include them in all subcontracts.

No Waiver Clause
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17.
17.1

17.2

The Organization’s failure to insist upon a strict performance of any of the terms and
conditions of this Contract shall not be deemed a relinquishment of any right or remedy
that the Organization may have, nor shall it be construed as a waiver of Contractor’s
subsequent breach of this Contract which shall continue to be in full force and effect. No
waiver by the Organization of any of its rights under this Contract shall be deemed to
have been made unless expressed in writing and signed by the Organization.

Termination of Contract

The Organization may, at its option, terminate for convenience any of the work under this
Contract in whole or in part, at any time by seven (7) days written notice to Contractor.
Such notice shall specify the extent to which the performance of the Work is terminated
and the effective date of such termination. Upon receipt of such notice Contractor shall:

17.1.1  Immediately discontinue the Works on the date and to the extent specified in
the notice and place no further purchase orders or subcontracts for materials,
services, or facilities other than as may be required for completion of such
portion of the work that is not terminated;

17.1.2  Promptly cancel upon terms satisfactory to the Organization all purchase
orders, subcontracts, rentals, or any other agreement existing for the
performance of the terminated work, or assign those agreements as directed by
the Organization;

17.1.3  Assist the Organization in the maintenance and protection of work in progress,
plant, tools, equipment, property and materials acquired by Contractor or
furnished by Organization under this Contract;

17.1.4  Complete performance of such portion of the Works which are not terminated,
and

17.1.5  Perform other related tasks, which the Organization may reasonably instruct, in
order to effect the termination of the work.

Upon any such termination, the Contractor shall waive any claims for damages including
loss of anticipated profits on account thereof, but as the sole right and remedy of
Contractor, the Organization shall pay in accordance with the following:

17.2.1  The Contract Price corresponding to the Works performed in accordance with
this Contract prior to the date of such notice of termination;

17.2.2  Costs corresponding to the portion of the work thereafter performed as
specified in such notice of termination, subject to the Organization’s
acceptance of such work;

17.2.3  Reasonable and documented administrative costs of settling and paying claims
arising out of the termination of work under purchase orders or subcontracts, as
agreed by the Organization;

17.2.4  Reasonable costs incurred in demobilization and the disposition of residual
material and equipment, as agreed by the Organization.
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17.3

17.4

18.

19.

20.

The Contractor shall submit within seven (7) calendar days after receipt of notice of
termination, a written statement setting forth its proposal for an adjustment to the contract
price to include only the incurred costs described in this clause. The Organization shall
review the proposal, and negotiate an equitable adjustment in the Contract Price. Other
amounts paid in advance by the Organization will be refunded by the Contractor within 7
days.

The Organization may terminate this Contract or any of the Work under this Contract at
any time by immediate written notice to the Contractor, for causes which include but are
not limited to:

17.3.1.  Contractor’s violation of the terms and conditions of this Contract;

17.3.2  Non-completion of the work within the time agreed upon or the expiration of
extension agreed upon, or delayed progress of the work as stated in Article 6 or
sub-standard work;

17.3.3  Institution of insolvency or receivership proceeding involving the Contractor;

17.3.4  If, in the judgment of IOM, the Contractor has engaged in corrupt or fraudulent
practices in competing for and/or implementing the Contract.

The written notice shall specify whether the whole Contract is terminated, or the extent to
which the performance of the Work is terminated, and the effective date of such
termination. Upon receipt of such notice Contractor shall perform the tasks enumerated
in 17.1. Such termination shall be without prejudice to Organization’s other rights and
remedies in this Contact, in law and in equity. Amounts paid in advance by the
Organization will be refunded by the Contractor within 7 days from the date of the
Organization’s request.

Where IOM terminates this Contract under 17.3 above, all materials, plant, equipment
and Works financed under this Contract shall be deemed to be the property of IOM.

Audit

The Contractor agrees to maintain records, in accordance with sound and generally
accepted accounting procedures, of all direct and indirect costs of whatever nature
involving transactions related to the provision of services under this Contract. The
Contractor shall make all such records available to IOM or IOM's designated representative
at all reasonable times until the expiration of seven (7) years after the date of final payment,
for inspection, audit, or reproduction. On request, employees of the Contractor shall be
available for interview.

Independent Contractor

The Contractor shall perform all Services under this Contract as an independent
contractor and not as an employee, partner, or agent of the Organization.

Confidentiality
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21.

22.

23.

24.

25.

26.

All information which comes into the Contractor’s possession or knowledge in
connection with this Contract is to be treated as strictly confidential. The Contractor shall
not communicate such information to any third party without the prior written approval
of IOM. The Contractor shall comply with IOM Data Protection Principles in the event
that it collects, receives, uses, transfers or stores any personal data in the performance of
this Contract. This obligation shall survive the expiration or termination of this Contract.

Notices

Any notice given pursuant to this Contract will be sufficiently given if it is in writing and
delivered, or sent by prepaid post or facsimile to the other Party at the following address:

[insert IOM Mission address]

[construction company’s address, |

Use of IOM Name
The use of the official logo and name of IOM may not be used by the Contractor without
the prior written approval of the Organization.

Status of IOM

Nothing in this Contract affects the privileges and immunities enjoyed by IOM as an
intergovernmental organization.

Severability

If any part of this Contract is found to be invalid or unenforceable, that part will be severed
from this Contract and the remainder of the Agreement shall remain in full force.

Dispute Resolution

Any dispute, controversy or claim arising out of or in relation to this Contract, or the
breach, termination or invalidity thereof, shall be settled amicably by negotiation between
the Parties. In the event that such negotiation is unsuccessful, either Party may submit the
dispute to arbitration. The arbitration will be carried out in accordance with the
UNCITRAL arbitration rules. The arbitral award will be final and binding. The language
of arbitration shall be English.

Force Majeure

Neither Party will be liable for any delay in performing or failure to perform any of its
obligations under this Contract if such delay or failure is caused by force majeure, such as
civil disorder, military action, natural disaster and other circumstances which are beyond
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the control of the Party in question. In such event, the Party will give immediate notice
in writing to the other party of the existence of such cause or event and of the likelihood
of delay.

27. Entire Contract

This Contract and its Annexes embody the entire agreement between the Parties and
supersedes all prior agreements and understandings, if any, relating to the subject matter
of this Contract.

28. Final clauses

28.1 This Contract will enter into force upon signature by both Parties. It will remain
in force until completion of all obligations of the Parties under this Contract unless
terminated earlier in accordance with Article 17.

28.2  Amendments may be made by mutual agreement in writing between the Parties.

Signed in two copies in English, on (date) at (place).

For: The International Organization For: (Name of Company)
for Migration

(Name of IOM Representative) (Name of Representative)
(Position) (Position)
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